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Safety and Environmental — no issues with respect to Safety and Environmental. USA
performed HSSE site orientation training and work authorizations review.

Manpower — USA crew consisted of 8 people. USA left the site at 11:30 to travel to Carson City
for HSSE training of their subcontractor (Briggs) crew (10 people).

Work Accomplished — Today was the first day of UPCS construction work after winter
shutdown. USA performed inspection of the project area of any impacts from winter shutdown
(see issues below), performed a site supply inventory, and returned to Gardnerville to pick up a
forklift to mob to the site. No materials or equipment were mobilized to the site today. Power
cable delivery to the site anticipated for late this week.

Issues:

- Winter shutdown issues:

o Base material under winch concrete pedestals has eroded/settled at the pond-side
corners {see photos). South pedestal at Pond 1 appears to have tilted approximately
3 degrees toward pond. Other 3 pedestals at ponds do not appear to show signs of
movement.

o Water has entered the interior of the control panel steel support pedestals, froze,
expanded, and caused swelling of the steel supports near the base. The north
pedestal at Pond 1 has cracked at the corner of the pedestal {see photos). Tops of
pedestals need to be capped or weepholes added to prevent water from entering
the interior. Steel support repair need to be determined by control panel vendor.

o Grout around discharge pipe at Pond 2S is cracking (see photos). Will need to be
replaced/repaired.

o Earthen pipe anchors along west side of Pond 4 are eroding and allowing minor pipe
movement (see photos). Earth anchors need to be repaired or re-built with
additional or potentially less erodable material.

- Submittal reviews in progress.
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- Ponds 1 and 2S discharging through overflow pipe.

Swelled control panel steel support pedestal (at base).
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Eroded/settled foundation material at winch support (Pond 2S west).
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South winch pedestal at Pond 1 is tilted ~3 degrees toward pond.
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Cracked grout around Pond 2S pump station discharge pipe.
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Eroded earthen pipe anchor west of Pond 4.
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